WORK ASSIGNMENT NO.

SITE NAME:

E & E JOB NO:

PREPARED BY:

DATE:

PERIOD:

COPIES: , WAM:
PM:
APM:

CONFIDENTIAL

TECHNICAL STATUS REPORT

20~-05-0P01

Colbert Landfill

ZRGOOO

Dave Franzen; Project Manager, Seattle
December 18, 1996

November 1996 (10/27/96 through 11/23/96)
Neil ihompson, EPA, Region 10

Dhroov Shivjiani, E & E, Seattle
Ron Karpowicz, E & E, San Francisco

1. Progregs Made This Reporting Period

There was no activity during this treporting period.

.

2. Issues to be Resolved
None.

3. Problem Areas and Recommended Solutions
None.

4. Deliverables Submitted

None.

5. Activities Planned Next Reporting Period

None.

6. Key Personnel Changes

None.
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CONFIDENTIAL

7. Subcontracting

None.
8. Equipment Charges
N§ne,
9. Travel
None.
10. L”boraﬁogx
None.

11, LGE[§_Estimate

Anticipated LOE/S$ for planned activities are: 0 LOE hours and
$0.00.

12. Hours Report

There were nc professional and clerical hours charged during this
reporting period.

recyc(ed paper ' ‘ eeology and emvironment
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" CONFIDENTIAL
TABLE 4

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR NOV 1996

Colbert Landfill . ‘WORK ASSIGNMENT: 20-05-0P0O1
ACCOUNT NAME THIS MONTH TO DATE
COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES

POSTAGE & DELIVERY SERVICES
TEMPORARY HELP

COPY COSTS

TOTALS

EQUIPMENT COS

- - - - - . e - - - . e o

EXPENDABLE MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION

- e — . . - - ——— ———— a———

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

TOTALS

recycled paper ecology and environment
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PAGE 1
TABLE 3
PROJECT COST/LOE STATUS REPORT
AS OF 11/23/96
Project: 2R6  Colbert Landfill WA no: 20-05-0P01
) $ : : " LOB
TASK DESCRIPTION LAST TOTAL AT EXPENDITURE VARIANCE LAST TOTAL AT EXPENDITURE i "\.:’;R;;;i;;“
MONTH TO DATE COMPLETION LIMIT . MONTH TO DATE  COMPLETION - LIMIT

. 2R6010 WORKPLAN PREPARATION

2R6020 DOCUMENT REVIEW

ZR6030 WELL INSTALL OVRSGHT

ZR6040 DATA VALIDATION

ZR60S0 ENG REPORT REVIEW

ZRE060 DESIGN/BID REVIEW

© ZR6070 OPERATIONS REVIEW

ZR6080 PHASE II OVERSIGHT

ZR6090 MEETING SUPPORT

ZR6999  AWARD PEE

Job Totals:

' EXPENDITURE EXPENDITURE
PERIOD DOLLARS LIMIT LOE LIMIT

To Date
At End Next Month

At End Following Month

TWILNIAINOD

At End Third Month

At Completion
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Table 2 ,
ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-19-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
AS OF 23-NOV-96
CURRENT MONTH " CURRENT CONTRACT YEAR © PROJECT TO DATE

LABOR REG ot TOTAL  TOTAL REG ot TOTAL ‘ TOTAL REG - OT TOTAL JOTAL

nel

T-1
PROFESSIONAL
CLERICAL

TOTA

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

M
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Table 1

INVOICE # 109
ECOLOGY & ENVIRONMENT INC. _
REMEDIAL PLANNING ACTIVITIES AT HAZARDOUS WASTE SITES IN REGIONS IX AND X
CONTRACT #: 68~W9-0020
PERIOD COVERED - MONTH ENDING 23-NOV-96

SITE IDENTIFIER: ZR6
WORK ASSIGNMENT: 20-05-0PO1
DESCRIPTION: COLBERT LANDFILL
: ————m—=—————~ Amount Claimed
Major Cost Element ) Current ' Cumulative
1) Direct Labor
2) Fringe

3) Overhead

4) Suﬁtotal
§) Travel

6) Equipment
7) Other Direct Charges

8) Total Direct E#pens
{lines 5 + 6 + 7)

9) Subtotal

10) G & A

11) Subcontract

12) Subcontract Handling
13) Laboratory Services
14) - Drilling

15) Equipment Rental

16) Total Cost

17) Base Fee .
(ocn lines 9 + 10)

18) Base Fee on Subcontra
{on lines 11 + 12)

19) Award Fees
{on lines 9 + 10)

20) BAward Fees on Subcont

21) Total Amount Billed
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PAGE 5 ’
TABLE 5§
WORK ASSIGNMENT FORM (WAF)
SUMMARY
| MOD | REV | DATED | EXPENDITURE |- INTERIM | APPROVED | ToTAaL | WA
JOE NUMBER AND NAME | NOo | NO | | LIMIT | BUDGET | WP BUDGET | FUNDING |COMPLETION
{ i | | woe | s | we | s | oE | s [ s | oname
ZR6 Colbert Landfill 06/30/97
06/30/95
06/30/94
06/30/94
06/30/94

R L

VIINIGINOD





